
CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE 
 
 
PROJECT TITLE:  WA0201 WATER WELL REHABILITATION 
 
 
DESCRIPTION: Construction of scheduled maintenance of 
water wells for one of the City’s 15 water wells.  Maintenance 
of water wells includes pulling of pump from wells and 
cleaning well screens.  Repairs required to well and pumps 
are determined when the wells are pulled. 
 
PROJECT MANAGER:  
Pete Polito, Public Works Contract Administrator/Project 
Manager 
 
BUDGET SOURCE: System Revenues 
                             
BUDGET AMOUNT: $150,000 
 
BUDGET LINE ITEM (S):  
                                       Budget   Actual 
Engineering                               $  10,000             $0                    
Construction                                140,000                
  Lakeview Well abandonment                               $45,348 
  Woodchester Well rehab                                      $40,945 
          
CONSULTANT (S):  
Van De Weile Engineers, Inc. 
 
CONTRACTOR (S):  
Lakeview Well abandonment – Layne Texas 
Woodchester Well rehab – Weisinger Water Well 
 
COMPLETED PROJECT TOTAL:   
 

 
 
 

 
PROJECT SCHEDULE:              Proposed               Revised                Actual 
                                                                 Date                Date                 Date 
  
Lakeview Well Abandonment                                                                                                  06/02 
Woodchester Well Rehab                                                              0103 – 04/03    06/03 
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